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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

Trestle and fender rehabilitation
Deck replacement

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and approach to six lanes
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

US 101/University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and 
schedule status summaries and Appendix C for reference)
State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones.  The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:

Color-coded executive summary of Regional Measure 1 projects status (program level)
Detailed status of individual bridge projects (project level)
Supplemental project and contract information, including budget adjustments, approved construction change 
orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

A budget review by Bechtel indicated a potential $80 million increase in the project budget to cover increased
construction and support costs.  Higher than anticipated bids for the main span contract have confirmed this need
for additional funds.  Based on the apparent low bidder, an additional $56.1 million is needed to award the main
span contract.  Caltrans is currently reviewing the bids to determine the reasons for the cost increase.  BATA staff
will likely recommend an amendment to the project budget for BATA Oversight Committee consideration in
October.

Based on the low bid, the project schedule may be advanced by as much as 9 months.  Caltrans is reviewing the
bid to determine the final schedule.

The Toll Plaza Contract was advertised on August 6, 2001 with a scheduled bid opening in October 2001.  The 
I-680/I-780 interchange was advertised on August 28, 2001 with a scheduled bid opening in November 2001.

The south approach grading contract achieved substantial completion in mid-September 2001.

The current schedule has been revised by Caltrans to reflect the actual progress on the project, including delays
due to construction problems during rock socket installation at the south tower foundations.  The current
scheduled open-to-traffic date of the new bridge is October 2003.  The schedule status code for the project has
been reset to "green".

Construction of the new bridge is proceeding with multiple operations at the north and south anchorages and
towers.  Installation of anchor frames and placement of footing concrete continues at the north and south
anchorages.  Concrete pours are underway at the north tower pedestal legs.  Footing construction is underway at
the south tower, with reinforcing steel cages being installed for the pedestal legs.

Caltrans is negotiating a claim with the contractor related to the construction issues associated with the rock
sockets.   BATA has revised the budget for the project to address the potential claim.

On the south approach and interchange contract, installation of the drainage system is complete for westbound I-
80.  Placement of lean concrete under-pavement is underway and will continue through October.  Concrete work
on columns for the new viaduct structure is in progress.

The contractor has been assembling work platforms to be hung underneath the lower deck girders.  The platforms
are to be used for cleaning and painting the undercoat of the bridge.  The contractor is also moving temporary 
K-rails from the lower deck to the upper deck for ongoing work and relocating fiber optic cables.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

As previously reported to this Committee, the current capital outlay support budget for the project is
underestimated.  Caltrans is forecasting a $14.4 million increase in support to $29.9 million; this will increase
support costs to 15% of the total project cost.  Currently, BATA has sufficient project contingency funds to cover
the increase in support costs.  BATA and Bechtel are currently reviewing the Caltrans forecast for the San Mateo
Bridge project and other bridge projects; BATA staff will make a recommendation in regards to support costs for
all of the projects to the BATA Oversight Committee in December .

Bridge Widening
Construction on the bridge widening is ongoing with concurrent pile driving, bent cap installation, and bridge
deck pours. 10,527 feet of the bridge deck (out of 24,837 feet total) has been placed to date.  The bridge deck is
proceeding at approximately 290 feet per week.  Caltrans is reviewing a significant change order related to design
modifications to the girders on the contract.  The time portion of the contractor's claim has been settled.  Caltrans
and the contractor are continuing to negotiate the final cost of the change order.  Based upon current discussions,
the identified change order can be covered by existing contingencies.

Road Widening
On the road-widening contract, the new westbound HOV lane has been opened and placement of rubberized
asphalt on Route 92 has been completed.  Remaining work includes PG&E work and punch-list items.  The
construction portion of the contract was substantially completed in September 2001. 

Caltrans has received preliminary comments to the Draft Supplemental Environmental Impact Statement/Report
(DSEIS/R) for the project from the Federal Highway Administration (FHWA).  The report is scheduled for public
release pending final review and approval by the FHWA.

Caltrans is performing preliminary engineering in an effort to maintain the project schedule.

Based on a preliminary revised Caltrans estimate for the project that is higher than the current budget, a "yellow"
cost status code is indicated in the PMP report.  Bechtel is reviewing this estimate for reasonableness and will
report their findings to the Authority when completed.

Bayfront Expressway

Caltrans is currently working with the U.S. Army Corps of Engineers (USACE) to resolve wetland impacts by the
project.  The USACE has determined that an individual permit is required and has requested additional
environmental tests.  Caltrans has responded to the USACE's requests and is anticipating a USACE permit by
November 2001.   Advertisement of the project is currently anticipated for December 2001. 
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

  45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Replacement

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(Sep 2001)

Current 
Forecast

(Sep 2001)

Expended
To Date

(7/98 - 07/01)

586.0

479.8

 35.4

53.4

5.9

1,160.4

642.1

479.8

 35.4

53.4

5.9

1,216.6

52.3

184.6

 0.7

0.0

2.2

239.8

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.3

124.2

3.8

33.8

365.6

1,489.5

203.6

 0.3

134.2

3.8

33.8

375.6

1,536.1

203.6

 0.3

134.2

3.8

 33.8

375.6

1,592.2

102.7

 0.0

4.4

3.7

 3.5

114.3

354.2

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Replacement1

Richmond Parkway (Non-Caltrans)2

New Facility
Open to Traffic

Current
(September 2001)

New Facility
Open to Traffic

Forecast
(September 2001)

Apr 05

Oct 03

 Sep 04

Sep 06

May 01

Apr 05

Oct 03

Sep 04

Sep 06

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Dec 02

May 08

Dec 06

Dec 02

May 08

Dec 06

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton 
 Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to 
 traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.

Apr 00

Apr 04

Apr 00

Apr 04

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

Addition of a new bicycle/pedestrian lane on the
existing bridge

Construction of a new toll plaza south of the new
bridge in Contra Costa County with 17 toll booths,
including two high-occupancy-vehicle (HOV) bypass
lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges.

Project Photos

Current Activities:  
The new bridge contract was advertised on February 13, 2001.  Approved permits from the U.S. Coast Guard and
U.S. Army Corp of Engineers (USACE) were received in late July and early August.  The USACE permit will allow
the contractor to start shallow water and dredging work in December 2001 versus June 2002, saving 180 days on the
project schedule.   As a result, the forecast open to traffic date is April 2005.  The bid opening date for the main span
project was revised to September 26, 2001 to allow contractors time to travel to the bid opening location.  

On the south approach/grading contract, substantial construction completion was achieved in mid-September 2001.
Work remaining includes spoil removal and punch-list items.

The toll plaza was advertised on August 6, 2001 with a bid opening scheduled for mid-October 2001.  The 
I-680/I-780 interchange contract was advertised on August 28, 2001 with a bid opening scheduled for early
November 2001.
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Sep 2001)

Current
Forecast

(Sep 2001)

7.0

250.6

29.7

51.3

62.7

30.0

76.8

21.1

31.0

25.7

586.0

7.0

306.7

29.7

51.3

62.7

30.0

76.8

21.1

31.0

25.7

642.1

COST STATUS 
($ Million) Variance

0.0

56.1

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

56.1

Expended 
to Date

(7/98 – 07/01) Notes

5.9

0.0

0.0

0.0

0.0

0.0

36.4

10.0

52.3

A

A

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Jan 04

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

South Approach

Modify Existing Bridge

Project

New Facility Open to Traffic

Current
(Sep 2001)

Forecast
(Sep 2001)

Apr 05

Feb 03

Mar 04

Jul 04

Oct 01

Jul 05

Apr 05

Apr 05

Feb 03

Mar 04

Jul 04

Oct 01

Jul 05

Apr 05

SCHEDULE STATUS Variance

0

0

0

0

0

0

0

Notes

B

NOTES

A.  A budget review by Bechtel indicated a potential $80 million increase in project 
budget to cover increased construction and support costs.  Higher than anticipated 
bids for the main span contract have confirmed this need for additional funds.  Based 
on the apparent low bidder, an additional $56.1 million is needed to award the main 
span contract.  Caltrans is currently reviewing the bids to determine the reasons for 
the cost increase.

B.  The open to traffic date is delayed from the original schedule date of January 
2004; with A+B bidding, some schedule recovery may be possible.  The apparent low 
bidder is estimated construct complete in July 2004.

BATA staff will recommend a budget 
amendment in October.

The new bridge contract was advertised on  
February 13, 2001; bid opening is scheduled 
for September 26, 2001.

ACTION
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

Addition of a new bicycle/pedestrian lane on the 
new bridge.

Project Photos

Current Activities:  
On the main span and north approach contract, construction continues on several areas.  Anchor frame installation
and footing concrete placement continues at the north and south anchorages.  Concrete is being placed at both the
west and east pedestal legs of the north tower.  Installation of reinforcing steel cages and footing construction is in
progress of the south tower.  Testing and mitigation of the rock sockets is in progress. 

On the south approach and interchange contract, drainage work and excavation is complete along westbound I-80.
Retaining wall installation along westbound I-80 continues, lean concrete under-pavement is being placed, and
concrete work on the columns of the new viaduct structure is in progress.

On the maintenance facility contract, masonry work for the main and compressor buildings is virtually complete.
Formwork and reinforcing steel installation is underway for the concrete walls at the compressor building.  Sub-floor
plumbing and electrical for the main building is complete and structural steel installation has commenced.  Concrete
floors are complete in the maintenance bay.

z a

San Pabl AvAA e.

Cum
ngg s kyywayy

Am

80

Existing 1958 Span
(to be retrofitted)

Existing 1927 Span
(to be replaced)

Crockett

Vallejo

Future new bridge; looking northeast N. Tower legs – Concrete placing
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Sep 2001)

Current
Forecast

(Sep 2001)

243.1

73.9

8.1

16.0

13.6

96.8

11.1

17.1

479.8

243.1

73.9

8.1

16.0

13.6

96.8

11.1

17.1

479.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 07/01) Notes

116.3

8.5

3.1

0.0

5.1

43.6

8.0

184.6

Baseline
(June 2000)

Dec 03

Oct 04

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Sep 2001)

Forecast
(Sep 2001)

May 04

May 03

Jun 02

Mar 06

Oct 03

May 04

May 03

Jun 02

Mar 06

Oct 03

SCHEDULE STATUS Variance

0

0

0

Notes

NOTES ACTION

None for this report
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and
the ship collision protection fender system at various
bridge piers.  This rehabilitation work is being
combined with a seismic retrofit project already
scheduled for the bridge

The second project is to replace the existing concrete
deck on the bridge.  The cast-in-place concrete riding

surface (deck) has been worn down over time due to
traffic and exposure to the marine environment.  This
project will follow the completion of the trestle and
fender rehabilitation project to avoid possible
construction conflicts.

Current Activities:  
The contractor has been assembling work platforms to be hung underneath the lower deck girders.  The platforms
are to be used for cleaning and painting the undercoat of the bridge.  The contractor is also moving temporary 
K-rails from the lower deck to the upper deck for ongoing work.  Relocation of Pacific Bell fiber optic cables on Pier
19 is underway

Richmond
San RafaeafaRafRaf  

Deck Replacement

580

West Trestle & Fender
Rehabilitation

0 1 2

miles

0

kilometerss

321111

Existing bridge; looking east Pier work on eastern section

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.8

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Replacement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Sep 2001)

Current
Forecast

(Sep 2001)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 07/01) Notes

0.0

0.7

0.0

0.7

0.0

0.0

0.0

0.0

0.7

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Replacement

Project

New Facility Open to Traffic

Current
(Sep 2001)

Forecast
(Sep 2001)

Sep 04

Sep 06

Sep 04

Sep 06

SCHEDULE STATUS Variance

0

0

Notes

A

NOTES

A.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane one
mile west along the eastern approach from Interstate
880

Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Expansion of the existing toll plaza

Improvements to the Hayward Shoreline Interpretive
Center

Also, as an associated project, improvements will be
made to the Bay Trail between the San Mateo-
Hayward and Dumbarton Bridges in the East Bay.

Current Activities:  
The bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and bridge deck pours.
10,527 feet of paved bridge deck (of 24,837 feet total) is in place.  The current schedule has at least one frame  (290
feet) poured per week.  Cast in place concrete barrier rail is being continuously installed on the new bridge.

On the road-widening contract, the new westbound HOV lane has been opened.  Placement of rubberized asphalt
on Route 92 has been completed.  Punchlist items and PG&E work remain.  The construction portion of the contract
was substantially completed in 2001. 

The toll plaza contract was awarded in early August 2001.  A pre-construction meeting was held in
mid-September 2001.
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SAN MATEO-HAYWARD BRIDGE WIDENING
Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Sep 2001)

Current
Forecast

(Sep 2001)

124.7

26.0

6.3

8.0

15.9

1.4

21.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

124.7

26.0

6.3

8.0

31.4

1.4

5.7

203.6

0.2

0.1

0.0

0.1

0.3

203.9

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

15.5

0.0

-15.5

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 07/01) Notes

62.4

23.1

0.0

0.0

16.7

0.5

102.7

0.0

0.0

0.0

0.0

102.7

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

West Approach Replacement Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Sep 2001)

Forecast
(Sep 2001)

Jan 03

Nov 02

Sep 01

May 08

Dec 02

Jan 03

Nov 02

Sep 01

May 08

Dec 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

A

NOTES

A.  The contractor has submitted a cost and time claim based on the redesign 
modifications of the girders.

B.  The current capital outlay support cost budget is underestimated as noted on
page 5 (Executive Summary)

Caltrans is evaluating the claim. The time 
portion of the claim has been settled with 50 
days TRO and 17 days non-TRO.

The capital outlay support estimate is under 
review by Caltrans and BATA.

ACTION

A

B
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16 01038/Aug

I-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
There are no current construction activities.

Caltrans has received and incorporated preliminary comments on the Draft Environmental Impact Statement Report
(DSEIS/R) from the Federal Highway Administration (FHWA).  The DSEIS/R will be released pending final review
and approval by the FHWA.

The project completion date has remained unchanged due to continuing design work by Caltrans.

Based on a preliminary revised Caltrans estimate for the project that is higher than the current budget, a "yellow"
cost status code is indicated in the PMP report.  Bechtel is reviewing this estimate for reasonableness and will report
their findings to the Authority when completed.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

92

880

Hayward

I-880/SR-92 Interchange
Improvement

San

Francisco
Bay

Existing interchange; looking west Alternative H interchange; looking west

Project Photos
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Other Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Sep 2001)

Current
Forecast

(Sep 2001)

70.3

20.8

8.0

10.0

25.1

134.2

70.3

20.8

8.0

10.0

25.1

134.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 07/01) Notes

0.0

4.4

0.0

0.0

0.0

4.4

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Sep 2001)

Forecast
(Sep 2001)

Dec 06

Dec 06

Dec 06

Dec 06

SCHEDULE STATUS Variance

0

0

Notes

NOTES

None for this report

ACTION
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange.  This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes. 

Current Activities:  
Caltrans is currently working with the U.S. Army Corps of Engineers (USACE) to resolve wetland impacts by the
project.  The USACE has determined that an individual permit is required and has requested additional
environmental tests.  Caltrans has responded to the USACE's requests and is anticipating a USACE permit by
November 2001.   Advertisement of the project is currently anticipated for December 2001. 

The current schedule for the project has been revised by Caltrans to reflect the actual progress and an updated
construction schedule.  The current open-to-traffic date of the new facility is scheduled for April 2004, which is
one year later than the previous current schedule shown for the project. 

The work will be performed under two contracts: one for widening the road; one for mitigation required by
the USACE.
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Bayfront Expressway (SR-84) – existing conditions; looking northwest
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(Sep 2001)

Current
Forecast

(Sep 2001)

3.8

0.0

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

3.8

0.0

0.0

0.0

3.8

26.7

4.7

0.1

2.4

33.8

37.6

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

1.9

0.3

-1.2

-0.9

0.0

0.0

Expended 
to Date

(7/98 – 07/01) Notes

3.7

0.0

0.0

3.7

0.0

3.5

0.0

3.5

7.2

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(Sep 2001)

Forecast
(Sep 2001)

Apr 00

Apr 04

Apr 04

Apr 00

Apr 04

Apr 04

SCHEDULE STATUS Variance

0

0

0

Notes

NOTES ACTION

None for this report
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

Current budgets for allocated capital outlay have been adjusted by BATA to reflect current 

Caltrans construction contract allotments.

Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have 

been revised to reflect new funding from Non-BATA sources per agreements with 

Caltrans and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.

Current budget for the Carquinez Bridge was revised by BATA.

10/2000

11/2000

01/2001

03/2001

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment
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APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF SEPTEMBER 2001

No approved contract change orders for 

September 2001 (Project is in final stage

of completion).

New Benicia-

Martinez Bridge

South Approach

04-006094

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

September 20013

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO  
 numbers are cancelled or pending approval.

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 
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APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF SEPTEMBER 2001

Carquinez Bridge 

Replacement

04-013014

Maintenance 

Facility

04-013084

Crockett Interchange

04-013054

Subtotal

Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

September 20013

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO  
 numbers are cancelled or pending approval.

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

28

35S1

35S2

39S1

$3,921

$4,750

$9,583

$125

$18,379

$50

$100

$20

$28

$75

$100

$20

-$10

$5

$388

$18,767

Tower 3 revised tip

Obtain under-reamer for Tower 2

Revision 2 Rock Socket TRO 9/24/00  

Additional funds for 16" EBMUD water 

line relocation

C

C

C

C

C

C

C

C

C

C

C

--

C

4

5

8

9

11

14

16

20

35

Removal/Disposal of utility spoil

Additional NDT Testin for welding

CMS placement for public awareness

Traffic handling details for EB off-ramp

Assist with pile load testing

Buried man-made objects

Utility potholing

Delete Item #238

Repair DS 23mm at "G" Line Bent 10

No approved contract change orders for 

September 2001.
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APPENDIX B – LIST OF APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR THE MONTH OF SEPTEMBER 2001

San Mateo - 

Hayward Bridge

Widen Trestle

04-045014

Widen Roadway

04-045034

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

September 20013

1 CCO numbers are assigned as the CCOs are opened.  Only approved CCOs are listed in Appendix B.  Missing CCO  
 numbers are cancelled or pending approval.

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

14-S1

28

33

$1,228

$170

$6

$1,405

Compensation for girder redesign through 

8/15/01

Additional reinforcement at girders

Revise SWPPP

C

C

C

1-2

13-1

40

41

61

68

71

72

73

74

$50

$30

-$41

$61

$0

$15

-$126

$10

$0

$0

-$1

$1,404

Additional funds for traffic control

Additional funds for buried man-made 

objects

Change in structural - 111+0 to 115+00

To elminate Pac Bell and PG&E work

Waive ambient temp change for AC

Hesperian Blvd. On-ramp barrier 

installation

PCC pavement deletion

Install 3 and 1/2 Barrier mounted sign 

posts

RAC CCO

Revise temp requirements RAC CCO

C

C

C

Subtotal

Subtotal
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Other Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Other Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Sep-01

3.5

7.0

6.0

16.5

31.9

5.1

247.3

0.0

284.2

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

3.5

7.0

7.0

17.5

31.9

4.1

250.6

10.1

296.7

6.0

0.0

29.7

35.7

10.7

7.4

51.3

69.5

17.3

1.7

62.7

20.9

102.6

Current 
Forecast
Sep-01

3.5

7.0

7.0

17.5

31.9

4.1

306.7

10.1

352.8

6.0

0.0

29.7

35.7

10.7

7.4

51.3

69.5

17.3

1.7

62.7

20.9

102.6

Expended1 
to Date

(7/98 – 07/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

56.1

0.0

56.1

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Northern Bridge Group

3.2

7.7

5.9

16.8

11.5

0.7

0.0

12.2

4.2

0.0

0.0

4.2

6.6

0.1

0.0

6.8

10.1

1.4

0.0

11.4

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital (Allocated and Unallocated)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Sep-01

7.1

0.0

28.1

35.2

78.2

21.1

428.2

0.0

58.4

586.0

7.3

0.9

30.0

38.3

76.8

21.1

431.3

31.0

25.7

586.0

Current 
Forecast
Sep-01

7.3

0.9

30.0

38.3

76.8

21.1

487.4

31.0

25.7

642.1

Expended 
to Date

(7/98 – 07/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

56.1

0.0

0.0

56.1

0.8

0.0

0.0

0.8

36.4

10.0

5.9

0.0

52.3

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

47.7

3.0

243.1

293.9
  

32.4

5.0

73.9

111.1

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

47.7

3.0

243.1

293.9
 

32.4

5.0

73.9

111.1

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

26.4

2.7

116.3

145.3
 

13.2

4.0

8.5

25.6

2.9

1.4

3.1

7.5

0.1

0.0

0.0

0.1

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-301038/Aug

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital (Allocated and Unallocated) 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Sep-01

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

7.7

1.5

13.6

22.8

96.8

11.1

354.8

17.1

479.8

Current 
Forecast
Sep-01

7.7

1.5

13.6

22.8

96.8

11.1

354.8

17.1

479.8

Expended 
to Date

(7/98 – 07/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.9

0.0

5.1

6.0

43.6

8.0

133.0

184.6

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

0.7

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Other Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Project 4002 – Richmond-San Rafael Bridge – Deck Replacement 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Other Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Replace

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1160.4

0.0

0.0

5.9

5.9

1216.6

0.0

0.0

0.0

0.0

56.1

0.0

0.0

2.2

2.2

239.8

(g)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Sep-01

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

8.2

0.0

124.7

132.9

2.3

0.0

26.0

28.3

1.7

0.0

6.3

8.0

3.7

1.4

8.0

13.2

15.9

1.4

165.0

21.3

203.6

Current 
Forecast
Sep-01

14.9

0.0

124.7

139.7

6.0

0.0

26.0

32.0

3.8

0.0

6.3

10.0

6.7

1.4

8.0

16.2

31.4

1.4

165.0

5.7

203.6

Expended 
to Date

(7/98 – 07/01)
Net 

Change

6.7

0.0

0.0

6.7

3.7

0.0

0.0

3.7

2.1

0.0

0.0

2.1

3.0

0.0

0.0

3.0

15.5

0.0

0.0

-15.5

0.0

7.3

0.0

62.4

69.7

6.6

0.0

23.1

29.7

1.0

0.0

0.0

1.0

1.8

0.5

0.0

2.3

16.7

0.5

85.5

102.7

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 00305*, 04501*

(i) Includes EA 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improve.

Baseline
Budget
 Jun-00

Current 
Budget
Sep-01

20.8

8.0

70.3

0.0

25.1

124.2

20.8

8.0

70.3

10.0

25.1

134.2

Current 
Forecast
Sep-01

20.8

8.0

70.3

10.0

25.1

134.2

Expended 
to Date

(7/98 – 07/01)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

4.2

0.0

0.0

4.2

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocations

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

37.6

365.7

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

37.6

365.7

0.0

0.0

3.8

3.8

4.7

0.1

26.7

2.4

33.8

37.6

375.6

0.0

0.0

0.0

0.0

0.3

-1.2

1.9

-0.9

0.0

0.0

0.0

0.0

0.0

3.7

3.7

3.5

0.0

0.0

3.5

7.2

114.4

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.


